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CERES Subsystem Delivery Schedule – May 2010 

(Next Science Team Meeting:  September 13 – 16, 2010, in Paris, France) 

 

Subsystem 

Preliminary 

Delivery 

Memo to CM 

Delivery to 

CERES CM 

Release to 

Langley DAAC 
Reason for Delivery 

CERESlib 

Delivery 

Needed 

New 

PGE(s) 

Certified 

Platform(s) 

Instrument 

(SCCR 731) 

October 23 November 6  

On Hold 

February 12 Build that runs full Terra/Aqua Baseline1-

QC and Edition1-CV.  PGE 1.1P8 (C++). 

  AMI-P6 

ERBE-like 

(SCCR 734) 

February 26 April 9 

In CM Queue 

April 16 Delivering the remaining Subsystem 2 

PGEs with updates for crosstrack. 

(Edition2/Edition3) 

X  magneto-P4 

Instrument 

(SCCR 755) 

May 7 May 28 May 28 Updates to PGE 1.1P8 for Terra/Aqua 

(Edition1-CV ) and NPP.  (C++)   

  AMI-P6 

Instrument 

(SCCR 756) 

January 29 May 28 May 28 New C++ CER1.4P1 (formerly CER1.3P1) 

for Terra, Aqua, and NPP with AMI job 

submission scripts. 

 X AMI-P6 

GGEO  May 21 June 4 June 11 Updates for PGEs 11.1P10 and 11.2P2 for 

Edition2.  

  magneto-P4 

Inversion 

(SCCR 786) 

May 21 June 4 June 11 New PGEs CER4.5-6.5P4 and CER4.5-

6.5P5 for Edition3. 

 X magneto-P4 

Instrument 

(SCCR 770) 

May 28 June 11 June 18 New C++ Gain Analyzer CER1.4P2 

(Formerly CER1.3P2) for Terra, Aqua, 

and NPP. 

 X AMI-P6 

TISA Gridding 

(SCCR 763) 

June 4 June 18 June 25 Beta1–Edition2 delivery of 2 new PGEs 

(CER9.0P2 & CER9.0P3) for new ISCCP-

D2like-Mrg product.  [All ISCCP-D2like 

HDF products will have the same format.] 

 X AMI-P6 
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Subsystem 

Preliminary 

Delivery 

Memo to CM 

Delivery to 

CERES CM 

Release to 

Langley DAAC 
Reason for Delivery 

CERESlib 

Delivery 

Needed 

New 

PGE(s) 

Certified 

Platform(s) 

TISA Gridding June 11 June 25 July 2 New PGEs CER9.2P2, CER9.3P2, and 

CER9.4P2 for Edition3. 

 X magneto-P4 

ERBE-like 

(SCCR 740) 

June 11 June 25 July 2 Delivery of all ERBE-like PGEs to AMI. 

(Edition2/Edition3) 

  AMI-P6 

Clouds  July 9  July 23 July 30 Terra and Aqua Edition3.   AMI-P6 

TISA 

Averaging 

(SCCR 766) 

July 23 August 6 August 13 SRBAVG-nonGEO Beta2-Edition3.  New 

PGE for the subsetter code. 

 X AMI-P6 

CERESlib  August 6  August 20 August 27 Inversion updates.   AMI-P6, 

AMI-x86, & 

magneto-P6 

Inversion  August 6  August 20 August 27 Terra and Aqua Edition3. X  AMI-P6 

Instrument August 6 August 20 

(Launch – 13 

months) 

August 27 Build corrects all NPP errors found so far.  

Last Build before launch freeze date.  

Might not be needed.  Includes pre-

processor. 

  AMI-P6 

TISA Gridding 

(SCCR 765) 

August 13 August 27 September 3 Beta1-Edition2 ISCCP-D2like-

FlxDay/Nit (PGE CER9.0P0). 

 X AMI-P6 

GGEO  September  Beta1-Edition3 GGEO delivery.   magneto-P4 

Instantaneous 

SARB 

October 29 November 12 November 19 Beta1-Edition3 CRS.   AMI-P6 & 

AMI-x86 
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Subsystem 

Preliminary 

Delivery 

Memo to CM 

Delivery to 

CERES CM 

Release to 

Langley DAAC 
Reason for Delivery 

CERESlib 

Delivery 

Needed 

New 

PGE(s) 

Certified 

Platform(s) 

TISA 

Averaging 

November 

26 

December 10 December 17 SRBAVG-GEO Beta2-Edition3.  Adding 

Model C surface fluxes and solar 

insulation. 

  AMI-P6 

Synoptic SARB  Early 2011  Beta1-Edition3 SYNI.   AMI-P6 & 

AMI-x86 

Clouds  ???  Support TRMM VIRS-only processing of 

August 2001 forward. 

  magneto-P4 

Inversion  Two to four 

weeks after 

Clouds 

 Support TRMM VIRS-only processing.   magneto-P4 

Instantaneous 

SARB 

 ???  New PGE to produce MATCH input files.  

(Edition2) 

 X AMI-P6 & 

AMI-x86 

Instrument 

(SCCR 641) 

 ???  Delivery of simulated IES PGE to support 

TRMM VIRS-only processing.  New PGE:  

CER1.0P1. 

 X magneto-P4 

 


